

Project Details

Branch Name	:	Gary - Noida	Type	:	Projects
Address	:	celo county up sec 98 Noida celo county up sec 98 Noida	Ticket No	:	CS-PROJECT-052817
Mobile No.	:	07210720153	Client Ticket Number	:	09798988555666
			Project Date	:	2025-11-12 - 2025-12-12

Task Progress Chart

Task Progress Overview

testing		56%
testing@1		100%
testing@2		100%
testing@3		0%
testing@4		0%
testing@5		0%
testing@6		0%
testing@7		0%
testing@8		0%
testing@9		0%

Project Task Timeline

Task Name	12-Nov	13-Nov	14-Nov	15-Nov	16-Nov	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov	Total
testing	-	-	-	-	-	-	-	-	-	-	-
testing@1	-	-	-	-	-	-	-	-	-	-	32
testing@2	43	20	0	-	-	-	-	-	-	-	-
testing@3	-	-	0	0	0	-	-	-	-	-	-
testing@4	-	-	-	-	-	0	0	0	0	-	-
testing@5	-	-	-	-	-	-	-	-	0	0	-
testing@6	-	-	-	-	-	-	-	-	-	-	-
testing@7	-	-	-	-	-	-	-	-	-	-	-
testing@8	-	-	-	-	-	-	-	-	-	-	-
testing@9	-	-	-	-	-	-	-	-	-	-	-

Task Name	22-Nov	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov	30-Nov	01-Dec	Total
testing	-	-	-	-	-	-	-	-	-	-	-
testing@1	-	-	-	-	-	-	-	-	-	-	32
testing@2	-	-	-	-	-	-	-	-	-	-	-
testing@3	-	-	-	-	-	-	-	-	-	-	-
testing@4	-	-	-	-	-	-	-	-	-	-	-
testing@5	-	-	-	-	-	-	-	-	-	-	-
testing@6	0	0	0	-	-	-	-	-	-	-	-
testing@7	-	-	0	0	0	-	-	-	-	-	-
testing@8	-	-	-	-	0	0	-	-	-	-	-
testing@9	-	-	-	-	-	0	0	0	0	-	-

Task Name	02-Dec	03-Dec	04-Dec	05-Dec	06-Dec	07-Dec	08-Dec	09-Dec	10-Dec	11-Dec	Total
testing	-	-	-	-	-	-	-	-	-	-	-
testing@1	-	-	-	-	-	-	-	-	-	-	32
testing@2	-	-	-	-	-	-	-	-	-	-	-
testing@3	-	-	-	-	-	-	-	-	-	-	-
testing@4	-	-	-	-	-	-	-	-	-	-	-
testing@5	-	-	-	-	-	-	-	-	-	-	-
testing@6	-	-	-	-	-	-	-	-	-	-	-
testing@7	-	-	-	-	-	-	-	-	-	-	-
testing@8	-	-	-	-	-	-	-	-	-	-	-
testing@9	-	-	-	-	-	-	-	-	-	-	-

Task Name	12-Dec	Total
testing	-	-
testing@1	-	32
testing@2	-	-
testing@3	-	-
testing@4	-	-
testing@5	-	-
testing@6	-	-

Task Name	12-Dec	Total
testing@7	-	-
testing@8	-	-
testing@9	-	-

Project Task Progress Summary


testing

Start: 2025-11-03 | **End:** 2025-11-06 | **Status:** In Progress

Date	Status	Remarks	Images
2025-11-03	6	testing	No Images
2025-11-04	18	te	No Images
2025-11-05	32	testing	
2025-11-06	0		No Images


testing@1

Start: 2025-11-07 | **End:** 2025-11-10 | **Status:** Completed

Date	Status	Remarks	Images
2025-11-07	40	testing5	
2025-11-08	38	testing5	 
2025-11-09	19	testing	No Images
2025-11-10	32	testing	

testing@2

Start: 2025-11-11 | **End:** 2025-11-14 | **Status:** Completed

Date	Status	Remarks	Images
2025-11-11	40	testing	  

Date	Status	Remarks	Images
2025-11-12	43	testing	
2025-11-13	20	testing	
2025-11-14	0		

testing@3

Start: 2025-11-14 | **End:** 2025-11-16 | **Status:** To Start

Date	Status	Remarks	Images
2025-11-14	0		No Images
2025-11-15	0		No Images
2025-11-16	0		No Images

testing@4

Start: 2025-11-17 | **End:** 2025-11-20 | **Status:** To Start

Date	Status	Remarks	Images
2025-11-17	0		No Images
2025-11-18	0		No Images
2025-11-19	0		No Images
2025-11-20	0		No Images

testing@5

Start: 2025-11-20 | **End:** 2025-11-21 | **Status:** To Start

Date	Status	Remarks	Images
2025-11-20	0		No Images
2025-11-21	0		No Images

testing@6

Start: 2025-11-22 | **End:** 2025-11-24 | **Status:** To Start

Date	Status	Remarks	Images
2025-11-22	0		No Images
2025-11-23	0		No Images
2025-11-24	0		No Images

testing@7

Start: 2025-11-24 | **End:** 2025-11-26 | **Status:** To Start

Date	Status	Remarks	Images
2025-11-24	0		No Images
2025-11-25	0		No Images
2025-11-26	0		No Images

testing@8

Start: 2025-11-26 | **End:** 2025-11-27 | **Status:** To Start

Date	Status	Remarks	Images
2025-11-26	0		No Images
2025-11-27	0		No Images

testing@9

Start: 2025-11-27 | **End:** 2025-11-30 | **Status:** To Start

Date	Status	Remarks	Images
2025-11-27	0		No Images
2025-11-28	0		No Images
2025-11-29	0		No Images
2025-11-30	0		No Images

TECHXPERT